I-80 from Grundy County Line to US 30

The Department is currently in the Phase | preliminary engineering process for the rehabilitation of the I-
80 highway and mainline bridges. Our engineering review is evaluating both a rehabilitation type scope
and a long range reconstruction scope that would improve capacity along this section of I-80. The MYP
currently includes funding mainline resurfacing and mainline bridge rehabilitation. The ultimate
improvement will likely involve additional lanes and bridge replacement, including the steel truss bridge
over the Des Plaines River. This ultimate improvement including the Des Plaines River Bridge
replacement is estimated at $720 million plus additional costs for engineering and land acquisition.
Funding is not identified for this ultimate improvement.

I-80 from US 30 to US 45 — Additional Lanes
The Department’s MYP includes $50 million as part of the lllinois Jobs Now! Capital Improvement

program to provide a third lane in each direction along this segment of I-80. The Department is
currently in the contract plan preparation phase with our engineering efforts targeted to enable a
contract letting in early 2011.

US 30 from east of Williams St to US 45 and from US 45 to IL 43 — Additional Lanes

The lllinois Jobs Now! Capital Improvement Program provided nearly $100 million for the construction
of additional lanes along US 30 plus $25 million for the required right-of-way acquisition. Our
Department is currently in the contract plan preparation and land acquisition phase with our
engineering efforts targeted to enable contract lettings for these two segments in summer/fall 2010.
Advance work will begin this summer with a temporary widening and temporary traffic signal
installation contract on the April 23, 2010 letting.

IL 7 (159" Street) from 1-355 to Will-Cook County Line ~ Additional Lanes

The Illinois Jobs Now! Capital Improvement Program provided over $64 million for the construction of
additional lanes along IL 7 (159" Street) plus nearly $7 million for the required right-of-way acquisition.
The projects is currently in the Phase | preliminary ergineering stage with completion of the preliminary
engineering expected in the summer of 2011. Once Phase | engineering is complete, the Department
can initiate Phase Il contract plan preparation and land acquisition. This project is being studies along
with the section of 159" Street (US 6) from Will-Cook County Line to US 45 in Cook County.

IL 59 from IL 126 to US 52 — Add lanes

This project was a priority for Will County and has been under construction for over one year. Workis
anticipated to be completed this year at a total cost $57,600,000 which includes work at the US 30
intersection. Also, the interchange reconstruction of IL 59 at I-55 project was awarded at $26 million

and is also nearing completion.

I-57 at Manhattan-Monee Road

$9.9 million awarded for the reconstruction of the existing interchange along with bridge replacement
and roadway lighting. This projects is expected to be complete this summer. The Department worked
with the local municipality to modify the barrier median provided as part of the State project to allow
for continued access to Cleveland Avenue serving local businesses until such time as the local
municipality can modify this access based on the redesigned interchange.






